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Programme A 

A1 – Ground Disturbance 

The main progress for this project has been the work on the ‘Historic Environment Assessments’ 

being delivered by Norfolk County Council’s Historic Environment Service. Desk-based assessments 

of all the Norfolk sites have been completed, as have site visits. Work on the Suffolk sites has also 

commenced. A second interim report has been produced which provides information and 

recommendations for all of the Norfolk sites. It will be updated as work and discussions on the 

assessments continue. 

It is hoped that ground work will begin this winter at Weeting Heath Norfolk Wildlife Trust Reserve; 

quotes from three contractors to remove the turf from site and create an artificial warren bank have 

been obtained. The NWT reserve manager met with Natural England (NE) to discuss and formulate 

the consent notice for the turf removal at Weeting Heath and to discuss the preparatory survey 

works which are required. From this meeting a formal consent notice was submitted to NE and this 

process also paved the way to drawing up the specification for the survey work which needs to be 

carried out to ensure SSSI features are not damaged. Two contractors have also met with the NWT 

reserve manager to discuss the preparatory impact survey works. They were presented with a 

contract specification and quotes were obtained from this. This is required to assess the impacts on 

SSSI features before works can take place. 

Suffolk County Council has also begun liaising with Natural England regarding Suffolk Brecks 

Roadside Nature Reserves which will need SSSI consent for ground disturbance work to be carried 

out. Updates on this will follow in the next quarter. 

This project has also been delivering external talks to conservation groups. The NWT Weeting Heath 

reserve manager gave talks to NWT local group, the Cranberry Rough Management Group, Thetford 

Rotary Club, and the Pool frog Management Group (project A3). 

A2 – Conserving the Brecks Wildlife Sites. 

Progress for this project has been in line with the initial milestones. Information from surveys of 6 

potential new County Wildlife Sites completed in the last quarter has been used to write 

management statements for these sites. This work has included further visits from NWT 

conservation officers, to assess management needs, where necessary. Work has also begun on 

writing management plans for existing CWS, using information from 20 CWS condition assessments 

that were completed by the surveyor. This work will continue during the next quarter. A meeting has 

been held with Suffolk Wildlife Trust and Suffolk County Council Ecologist, to discuss writing of 

management plans for CWS within Suffolk, along with preliminary discussions on CWS within Norfolk 

and Suffolk that may be suitable for management work that is scheduled to take place in 2015 and 

2016. 

 



A3 – Pingo Project 

Lots of exciting work has been taking place to prepare the pingos for pool frog re-introduction. NWT 

staff have been able to remove some of the larger trees encroaching on the pingos using a new 

portable electric winch.  The material is then being removed from site or recycled to form log piles 

creating suitable hibernation sites for pool frogs close to the pingo edges. NWT reserve manager 

Darrell Stevens met with ARC and Dr John Baker (British Herpetological Society) on site to discuss the 

on-going management works ready for the introduction of frogs to start. 

Volunteers have been out on work parties clearing small trees while NWT staff have treated the 

stumps to stop them re-growing. NWT organised one volunteer group with nine volunteers working 

around the pingo areas, clearing around them to create more light/open space for the pool frogs.   

A4 – Pine Lines and Pine Connections 

The main focus for this quarter has been the 

development of the Pine Lines leaflet by UEA. This 

was more challenging than initially imagined due to 

the variety of opinion for the best practice of pine 

line management. 

 More research had to be carried out than was 

planned for to try to draw out a consensus for best 

practice management. Lots of experts were 

consulted on matters including propagation 

techniques and the contentious issue of whether the 

lines should be managed to make them contorted or 

allowed to grow up straight. The importance of the 

pine lines for invertebrates was also researched and 

was surprisingly detailed and complex. Despite the 

extra work surrounding the leaflet the project 

remains within budget.  

The leaflet will be printed early in the New Year 

(2015) with a print run of 1000. This also allows a 

little extra time for some last minute changes if 

required by the BNG team and other project 

partners. 

Two of the biggest landowners in the BNG boundary, the Elveden and Euston estates, have now 

been engaged with and have agreed to participate in the project. The estate managers are currently 

drawing up some proposals for pineline work. Engagement with the wider farming community has 

also continued and the project was highlighted at the high profile Farming and Wildlife Advisory 

Group (FWAG) Members' evening in November, where 55 farmers and landowners were present. 

The project was also promoted in a presentation given to 50 Easton College students in December 

2014. 

Draft pine line leaflet cover 



Research around the town of Thetford has shown there are significant pine lines in some of the 

residential and industrial estates which have potential to be involved in the project and thus engage 

with the local community.  

 

 

A5 – Brandon Engine House Restoration 

A contractor was engaged to develop a 

formal business case for sign-off by SCC 

and Brandon Country Park. This was 

completed in early December, and has 

now been agreed. The BNG manager has 

also set up a design competition with 

West Suffolk College (WSC) students on 

the Level 3 Extended Diploma in 

Construction and the Built Environment 

course. Students will be presenting their 

designs to a panel made up of 

representatives from BNG, Brandon 

Country Park, WSC, and the construction  

industry in late January.  

 

A6 – Breaking New Ground Grant Fund 

The BNG Grant Fund, re-named ‘The People’s Pot’, had 9 applications for funding from a wide 

variety of projects. A meeting with the Grant Committee in December discussed each of the projects 

in detail and decided to allocate awards to two of the applicants; ‘Sandlines’ and ‘Landscape 

Patterns’. 

Example of pine lines in residential Thetford. 

 

WSC students meeting BNG Project Manager Nick Dickson 



‘Sandlines’ is a creative writing project which seeks to build a writing community around the Brecks, 

using the landscape for its inspiration. It is led 

by two award winning writers Melinda 

Appleby and Lois Williams. Four workshops 

will be held in four different locations within 

the BNG area to teach techniques for 

interpretive writing and gather inspiration 

from the unique Brecks landscapes by going 

on guided walks. There will be a page on the 

BNG website dedicated to the project to 

display the work produced and a public 

reading event will take place at the end of 

the project. It is hoped some of the work can 

be displayed around the grounds of Brandon 

Country Park as a lasting legacy. This project 

was awarded £3100. 

 

‘Landscape Patterns’ is a project which works with the 

community to interpret and create art from the patterns 

found in the Brecks landscape using a variety of artistic 

mediums, including large canvasses, collages and fabrics. 

Workshops will be delivered in various locations around 

the BNG area, including Brandon Country Park. Two of the 

workshops will be open to the public and will form events 

within the Suffolk Walking Festival. Other workshops will 

be delivered to community groups such as those with 

physical and learning disabilities and people suffering with 

mental illness. This project was awarded £3,640. 

These two new projects will enable the public to engage 

with The Brecks in a very different way which will enrich 

the overall BNG scheme. Press releases were sent out and 

published for both of the awards. 

 

The Grant committee also discussed two projects put forward by the BTO (British Trust for 

Ornothology), one for developing the wildlife garden at the headquarters and the other for satellite 

tagging nightjars to monitor migration. It was felt that the project proposals did not include enough 

of a community element to be awarded the funding but the BNG team will be discussing these 

projects with the BTO to see if they can be developed and put forward for the next round of funding 

in March 2015. 

 

Nick Dickson BNG, with Stephanie Hartick of 

‘Landscape Patterns’ 

Left to right: Nick Dickson, Lois Williams and Melinda Appleby 



Programme B 

B1 – People’s history of Thetford Forest & B2 – Enchanted Forest 

There is no activity due on these projects for this quarter.  

B3 – Family Fun 

This project is now due begin delivery in the February half term 2015. Volunteers have been engaged 

and the planning has begun for the events which will be delivered during 2015. This delay was due to 

staffing re-structure within Forest Heath District Council and has been agreed by BNG.  

B4 – Wildlife Recorders of Tomorrow 

This quarter has seen the revision of the plans and timetables for the 2015 monitoring season. 

Activities and events are being planned and potential speakers and trainers have been contacted.  A 

meeting with SBRC over the plans was positive and collaborative work will continue over the next 

three months in preparation for the survey season, and delivery of events.  The species surveillance 

pages are being updated along with online recording forms on the website to be ready for the 

survey season.  

The project leads attended a training session with TCV (The Conservation Volunteers) which looked 

at successful strategies for working with volunteers, from planning activities to co-ordination and 

recording processes. The team felt this was very beneficial training which will improve the co-

ordination strategy for this project.   

The project was promoted at the Norfolk Monuments Management Volunteer Group annual get 

together and a number of potential volunteers came forward on hearing about the 

project.  Recruitment for a volunteer coordinator is underway to help deliver and co-ordinate the 

project. This will allow for a more concentrated effort to recruit and co-ordinate volunteers going 

forward.  

Programme C 

C1 – Brecks Forest Way 

This project has progressed in the development stages and is working in co-ordination with 

Environment Agency and Forestry Commission to timetable works along the access route. River 

restoration work is due to be carried out by the Environment Agency on the route during 2015 which 

may impact on the bridleway, it is therefore necessary to time any surface works post this 

restoration.  

Similarly, necessary tree safety work along the stretch has been identified which would also need to 

be carried out before any surfacing works. Norfolk CC is therefore looking at all works to be 

completed under one closure of the route limiting impact on the public. They are currently finalising 

quotes with contractors for both the bridge replacement and surfacing works. The bridge work will 

potentially be carried out in the next quarter along with a defined timetable for all other work 



C2 – Brecks Earth Heritage & C3 – Brecks Rides 

There is no activity due on these projects for this quarter. 

C4 – Wings over the Brecks 

This project has been busy developing interpretation panels to be used at events and as part of a 

roaming display. The final designs are nearly complete and should be ready for use at events in the 

February half term 2015. The project leaflet is also under development as well as the roaming 

display set-up which will allow the playing of digital nest camera footage at events in many locations. 

Another 4 volunteers have been recruited in this quarter to help with the delivery of events and 

development of resources. Each volunteer goes through an induction process and a trial to ensure all 

parties are happy before they are officially recruited by the Forestry Commission team at High 

Lodge. A volunteer thank you evening was run in December which included project updates, quizzes 

and refreshments. 

Two events were held this quarter. 

The first was the half term stands in 

October which included activities 

such as a Nature Detective Trail, 

craft activities and bird ringing in 

partnership with the British Trust for 

Ornithology (BTO). The numbers 

engaged at this event were: 289 

adults and 285 children. 

The second event was a Halloween 

bat walk in which the Suffolk County 

Ecologist took out families to 

experience high lodge at night and see what bats could been heard and seen. This event engaged 

with 18 adults and 13 children. 

There have been a number of publicity opportunities for this project in this quarter. An interview 

was given on Radio Suffolk about the stone-curlew season and volunteering opportunities. There has 

also been a post on the RSPB volunteering Facebook page to promote volunteering opportunities in 

the Brecks which also featured on Twitter.  

 

C5 – Brecks Heritage Trail 

There is no activity due on this project for this quarter. 

 

C6 – LiDAR 

No activity has taken place during this quarter on this project but the LiDAR flight is now planned to 

take place in February 2015. 

‘Halloween Bat Walk’ event. 



C7 – Brecks digital access 

There has been continued development of the website to provide links to partner websites and to 

keep the content updated with events and project outputs. A BNG Flickr site has also been created 

to enable easy access to the growing library of project images. 

https://www.flickr.com/photos/thebrecksbng/. 

The project manager is currently drawing up briefs to send out for quotes to fulfil the other digital 

access elements. Work should develop on this over the next quarter.  

C8 – Brecks from Above 

As the main elements of this project are not yet due to begin, the main activity in this quarter has 

been the preparation of display material for events. Material has been supplied for use in the 

Archaeological Training Programme events, for project D1, which are now taking bookings for events 

in 2015. 

C9 – Connecting the Landscape with its Archives, C10 – Journal of Brecks Studies, C11 – 

Beastly Brecks, C12 – Upon this Rock 

There is no activity due on these projects for this quarter. 

C13 – Brecks Vernacular Materials and Craft Skills 

This project is now being delivered by a new BNG partner, West Stow Anglo Saxon Village, where the 

event, named ‘Big Brecks Fest’ will take place. Local heritage tradespeople have been invited and are 

in the process of signing up to deliver a range of heritage skills demonstrations at the event. The 

event will take place on 5th and 6th April over the Easter Weekend. Bookings are now being taken 

through the West Suffolk Diary with 250 free tickets available on a first come first serve basis. 

Income from further ticket sales will be ring-fenced to enable the event to be held again next year 

and become a self-sustaining legacy of BNG. 

Other partners in the BNG scheme will also be invited to attend with stands promoting their projects 

and opportunities for training and volunteering. 

  

https://www.flickr.com/photos/thebrecksbng/


 

 

C14 – Flint in the Brecks 

The Flint in the Brecks project has had an exciting 6 months of delivery engaging a number of 
volunteers who have delivered work well beyond the expectation of the project lead. The project 
has attracted interest from both Breckland Society members as well as non-members and volunteers 
have attended fieldwork training as well as archival research training to enable them to undertake 
research in the Brecks. The quality of the volunteers’ survey records and the dedication they have 
given to the project has surpassed expectations.  
Known and possible gunflint mining sites in the 
project area have been visited and mapped. The 
opportunity this has given to ground-truth and 
update existing written records, in addition to 
providing information on previously 
undocumented sites, has proved invaluable. 
 
All churches in the designated BNG area have been 
inspected by volunteer recorders and the use of 
flint as a building material recorded. This is the first 
time that such a systematic survey has been carried 
out and a comprehensive photographic record 
compiled.  
 
 

Training in archival research at Norfolk Records Office 



Lingheath was the gunflint mining site originally chosen 
for clearance and the installation of an interpretation 
panel. However, the amazing work of one volunteer, who 
mapped 150 pits, highlighted the importance of an 
alternative and more suitable site at the Elms Plantation, 
on the Goshawk Trail near Mayday Farm.  An access path 
to view one of the shallow mine depressions there will be 
created from the existing forest trail, the site cleared of 
vegetation, and the interpretation panel installed in an 
appropriate location.  
 
As a result of local knowledge by one of the volunteers, 
the Breckland Society became aware of flint murals in 
the old Brandon Library, executed by flint-knappers, and 
was able to make a photographic record of these.  This is 
particularly important as the building may shortly be 
demolished. 
 
The workshops in flint-knapping and gunflint-making 
with local expert John Lord were exceptionally popular 
and all six workshops, were fully subscribed. Participants 
were introduced to the skill of flint knapping by John who had 
practiced the skill for his entire working life. They had the 
opportunity to make their own pieces, under John’s watchful eye, 
which they could take away. He also shared knowledge about 
Neolithic flint mining he had learned whilst working at ‘Grimes 
Graves’, the English Heritage site.   
 
Interviews have been undertaken for the oral history component of 
the project and have been transcribed. Work will continue beyond 
the original 6 month time scale of the project to capture any findings 
from the LiDAR flight which may highlight more flint mining sites. 
Therefore the final collation of all the data and production of the 
final report will be during 2015. 
 
 

C15 – Brecks Warrens and Lodges, C16 – Sheep in the Brecks, C17 Brecks Military History  

There is no activity due on these projects for this quarter. 

C18 – Creatively Interpreting the Brecks 

The final workshop in the series for 2014 was delivered in October at Santon Downham Village hall. 
This workshop was about Fungi of the Brecks and was introduced with a specialist talk by Jonathan 
Revett. This enthralling talk gave the 19 participants an introduction into the fascinating, and 
somewhat gruesome, world of Brecks Fungi. Lots of photos and Brecks specific information was 
given and many of the participants said this was the highlight of the day in their feedback forms. 
 
Following the introductory talk participants could select from a vast array of specimens, collected 
locally by tutor Reinhild Raistrick and Jonathan the day before. The unusually warm October and 

Flint knapping workshop with John Lord 

 



perfect fungi growing conditions had brought on a 
good flush in the woodlands in the Thetford area, 
and everyone was impressed with the quantity and 
variety of species available. 
In advance Reinhild had also set up some individual 
collections of fungi on damp Oasis to represent 
them growing in their natural habitat, surrounded 
by leaf litter, moss and grasses and demonstrated 
how to achieve this natural look. Hand-outs were 
also provided with hints and tips on how to draw 
different shapes of fungi. 
 
Demonstrations were given on watercolour 
techniques and colour mixing involved with 
painting both the fungi and the base habitat 
materials surrounding the composition. Some very beautiful paintings were produced, considering 
the time available, and everyone worked hard with high levels of concentration. From the paintings 
produced four were selected for display along with others from the previous workshops. The chosen 
paintings have all been mounted for display in a roaming exhibition starting in January at Brandon 
Country Park. In addition many of the paintings produced have been scanned to display digitally on 
the BNG website and the BNG Flickr site.  
  
Below are some quotes from the feedback forms, the day was very well received: 
 
“…..impressed with the course and the high level of knowledge and teaching” 
 
“…..a very friendly, helpful and instructive day “ 
 
“…..it has given me insight into the local area rich in fungi” 
 
“…..I really enjoyed today – very well run and tutored” 
 
Dates are being finalised for the 2015 workshops which will begin taking bookings around February 
time. 

 

Hard at work painting the fungi 

Painting produced at the workshop by Sheila O’Brien 



C19 – Landscape Revolution 
 
There is no activity due on this project for this quarter. Delay due to procurement issues, expected 

to start late February 2015. 

Programme D 

D1 – Discovering the Archaeological Landscape of the Brecks Training Programme 

This quarter saw the launch of the Discovering the Archaeological Landscape of the Brecks project 

with an event held at the West Stow Anglo-Saxon Village on 1st November. This drop-in event 

featured displays and PowerPoint presentations about the archaeology of the Brecks and details of 

the training sessions being offered as a part of the programme. The centrepiece of the event was an 

illustrated talk by David Robertson of the Norfolk Historic Environment Service. Two other members 

of staff from the NHES were present, Claire Bradshaw and Amanda Rix, and Richard Hoggett 

represented the Suffolk County Council Archaeological Service. The Breaking New Ground team was 

represented by Rebekah O’Driscoll.  

Despite a comprehensive programme of advance publicity, public attendance of the event was 

disappointing, with only a handful of interested volunteers participating. However, those who did 

participate have expressed an interest in participating in the further work of the project, and the 

feedback received from those who attended has been very positive. 

Following the disappointing turnout for this event, a project debrief was held to discuss the way 

forward. After reviewing the event, it was decided that rather than attempting a second launch 

event, the project will progress to the training sessions phase as planned. These sessions have 

already started to take bookings from interested parties and are proving to be popular. It is 

anticipated that the next quarter will see a marked increase in interest and engagement with the 

project as more events are planned, publicised and delivered. 

 

David Robertson, NCC, 

presenting at the Launch event 

 



D2 – Caring for the built heritage of the Brecks 

Orchard Barn Environmental Education (OBee) CIC have planned and delivered 3 successful Brecks 

Building Skills day schools at West Stow Anglo Saxon Village during this quarter. Demand for places 

has been keen, and the 3 day schools have provided heritage building skills training for 142 

participants. The highlight for many has been the hands-on practical component – helping to make a 

new noticeboard/seat for West Stow. During the 3 day schools the brick and flint foundations have 

been constructed and the timber frame made from trees sourced within half a mile. 

The ‘Mortar the Point’ day School on 11th October day school included two lectures by heritage 

expert Rory Sumerling MSc IHBC Historic Building Conservation about Lime and the use of Lime in 

heritage buildings and about Traditional brick 

laying. Demonstrations included slaking lime, 

mortar matching and the identification of 

different types of lime. Practical sessions 

included mortar mixing, how to clean up old 

bricks for re-use, brick ID, laying bricks using 

different bonds and constructing a 

castellated brick pier. During lunch, 

participants had a choice of a guided tour of 

West Stow Anglo Saxon village, or a visit to 

select trees for the next part of the practical 

project. Of the 48 pre-booked places, 46 

participants attended this day school, 16 of 

which were the owner of a listed building. 

 

‘Caught Knapping’ on the 8th November 

included a presentation about the historic 

use of flint in construction by John Selby BA 

MSc IHBC Conservation. The second lecture 

about why old buildings get damp and how 

to remedy it was delivered by Mike 

McConnell, BA IHBC, Historic Building 

Consultant. Flint Knapper Simon gave 

demonstrations and talked freely about flint 

knapping. Dry flint walling was practiced 

along with flint selection and flint wall 

construction. Of the 54 pre-booked places, 

50 participants attended this day school 

most attending through an interest in 

heritage buildings and traditional skills. 

‘Mortar the Point’ day school 

‘Caught Knapping’ day school 



The final day school for the 

quarter was ‘In the Frame’ on 

13th December which started 

with a brief resume of where 

we had got to regarding the 

practical project. This was 

followed by Rick Lewis of 

Traditional Oak Carpentry who 

presented a lecture on 

traditional timber framing. The 

middle of the day provided 

opportunities to observe how 

timber frame mortice and 

tenons are marked out and 

then cut as well as a walk to 

look at how to source trees for 

timber. There was also a hewing demonstration and an introduction on how to undertake timber 

frame repairs. Practical opportunities also included peg making on the shave horses, planing up the 

timber frame and helping to put together and subsequently erect the noticeboard. Rick Lewis 

delivered a second lecture on Timber Frame repairs which was followed by many Qs & As. Of the 54 

pre-booked places, 46 participants attended this day school. 

The feedback from the sessions has been overwhelmingly positive with participants marking the 

level of knowledge and usefulness of the day very highly. Many have expressed that they will be 

using the skills learnt to undergo their own projects on their listed buildings. This is something the 

BNG will be following up to try to get some interviews with people who have gone on to develop 

their skills as a result of the day schools. 

The delivery partner OBee has found the sessions very rewarding to deliver and with the outcome of 

an actual sign board there is a real legacy for the project. The input required was much higher than 

anticipated and a significant amount of volunteer and In-kind time has been delivered. The next 

series of workshops will need to be considered to agree an alternative outcome which wouldn’t 

require so much staff time outside of the day schools. 

D3 – Heritage Skills Work Placements 

Discussions have begun with project partners with regard to the work placements. A number of 

organisations have expressed an interest in taking on work placements including Brandon Country 

Park, RSPB and BTO. This will be developed in the next quarter with the aim of providing the first 

placements towards the end of the academic year. 

D4 – Geological Landscapes – The Brecks for Land Managers & D5 Communicating the Ice 

Age Brecks 

There is no activity due on these projects for this quarter. 

 

‘In the Frame’ day school 



D6 – Breaking New Ground in the School  Ground 

The focus this quarter has been on recruiting five schools for the project. A school recruitment 

leaflet for the BNGSG project has been completed and circulated by email to schools within the 

project area.  

So far meetings have been held with IES Breckland in Brandon, a secondary school, and Barnham 

CEVC Primary School; both schools have committed to the BNGSG project. Further meetings are 

scheduled for January with Drake Infant and Nursery School in Thetford and Bishop’s Primary School 

in Thetford. The project aims to work with schools spread across the project area, both in towns and 

in rural locations and with a range of year groups.  

With a delayed start in recruiting schools the project is currently behind schedule but enough time 

has been built in for all activities to accommodate the late start, which will enable us to catch up 

over the next two quarters. However, there are activities as part of this project which need to be 

carried out at certain times of the year, such as seed collection and planting, and may need to be 

moved forward depending on schools’ other commitments. Such planning will be done jointly with 

schools once all five schools have been recruited. 

 

 

D7 – Brecks Uncovered 

This quarter has seen the delivery of Brecks Uncovered to five primary schools in Norfolk and 

Suffolk. The sessions have been well received with positive feedback from the schools involved. 

Norfolk Wildlife Trust have delivered to four of the five schools signed up, Mundford Primary School 

(101 children), Thompsons Primary school (81 children), Bishops CE VA Primary School (343 

children), Great Hockham School (84 children). Suffolk Wildlife Trust delivered to the first of their 

The playing field at IES Breckland, a site for possible heathland creation  



five schools at Riddlesworth Primary, this was delivered to the whole schools which has a total of 50 

pupils. 

The day of delivery starts with an assembly to introduce the children to the Brecks and inspire them 

about the landscape and the creatures occurring in this unique habitat. The following sessions are 

then delivered to each class and consist of a scavenger hunt and sensory and environmental games 

within the school grounds.  

Norfolk Wildlife Trust have also delivered twilight sessions to three schools, engaging with approx. 

18 teachers to encourage a continuation of using the outdoor environment to cover aspects of the 

curriculum. The following two years of delivery were also discussed so the school know exactly what 

to expect throughout the rest of the project. 

The remaining sessions for schools will be delivered in the next quarter. 

Four Volunteer Education Officers, two in Norfolk and two in Suffolk, have been assisting with the 

delivery of the ‘Brecks Uncovered’ project providing support in developing resources and with the 

actual delivery of the sessions in schools. 

 

 

 

D8 – Barnham Cross Common: Skills for the Future 

This project has seen a slight delay on compilation of the event timetable but this will not have a 

significant impact on the project delivery. Schools will be approached in the next quarter, January 

2015 although some schools, such as Barnham Primary School, have already expressed an interest in 

the project. 

 

 

‘Breck’ the dragon, named by Great Hockham 

Primary School after being inspired by Brecks 

Uncovered 

Scavenger hunt at Thompson Primary School 


